DPWES CAPITAL PROJECT SUMMARY REPORT

December 2003
Braddock District

Storm Drainage Projects

Fund 308

Project Number/Subproject Number  Z00018/(Z140)

Project Name 10034 Wheatfield Court
Project Description Flood proofing of house at 10034 Wheatfield Court.

Total Project Estimate ($K) 140

Future Funding ($K)

Current Status Land Acquisition

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Four of 5 easements acquired. LAD staff forwarded the appraised cost estimate to City of
Fairfax Attorney on July 25, 2003. The City and Developer are in the process of litigation and
the one remaining easement has not been acquired to date. Bid opening date subject to change
based on easement acquisition.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

December 2003
Braddock District

Storm Drainage Projects

Fund 308

Project Number/Subproject Number  700018/(Z124)

Project Name  Burr Oak Way
Project Description Modification to storm sewer - 10722 Burr Oak Way

Total Project Estimate ($K) 110
Future Funding ($K)

Current Status Construction

Construction Award (Actual) 11/24/2003
Project Complete (Estimated) Winter 2004
Remarks

Design in-house. NTP with construction was given to the Annual Contractor on 11/24/03;
project is under construction, 80% complete.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

December 2003
Braddock District

Storm Drainage Projects

Fund 308

Project Number/Subproject Number  PC0102

Project Name  Dam Site #2
Project Description Rehabilitate emergency spillway

Total Project Estimate ($K) 1,610

Future Funding ($K) 1,560

Current Status Preliminary Design

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Funded for study only; preliminary analysis of dam and emergency spillway study are
complete; Meeting held with Supervisor Bulova's office on 1/14/03. Package for federal
assistance with NRCS submitted 8/8/03 and is scheduled for planning either in FY 05 or FY
06.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

December 2003
Braddock District

Storm Drainage Projects

Fund 308

Project Number/Subproject Number 475098

Project Name  Lake Accotink Dam

Project Description Dredging of Lake Accotink and structural renovation of dam

Total Project Estimate ($K) 6,150

Future Funding ($K)

Current Status Construction

Construction Award (Estimated) Spring 2004
Project Complete (Estimated) Spring 2005

Remarks

1. Phase II (final design plan for dredging and spoil disposal) design contract approved on
1/28/02. Construction bid was received and opened on 12/2/03. There was only one bidder.
The base bid was 50% above the engineer's estimate. A meeting is scheduled for 12/18/03
between the single-bidding contractor, the consulting engineering firm and Construction
Management Division to reconcile the apparent difference between the engineer's estimate and
contractor's bid.

2. (Dam Rehabilitation): Final plans received from consultant 2/03. The construction of dam
repair contract was expected to commence in Winter 2003 in conjunction with dredging
operation, however FCPA staff has decided to hold off bidding for this phase of project until
after the award of dredging contract.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

December 2003
Braddock District

Storm Drainage Projects

Fund 308

Project Number/Subproject Number  N00096/(DMO03)

Project Name  Woodglen Lake, Dam site # 3
Project Description Rehabilitate emergency spillway

Total Project Estimate ($K) 1,360

Future Funding ($K) 1,284

Current Status Preliminary Design

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Funded for study only; preliminary analysis of dam and emergency spillway study are
complete; Meeting held with Supervisor Bulova's office on 1/14/03. Package for federal
assistance with NRCS submitted 8/8/03 and is scheduled for planning assistance in FY 05 or
06.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

December 2003
Braddock District

Storm Drainage Projects

Fund 316

Project Number/Subproject Number  PC0104

Project Name  Dam Site #4
Project Description Rehabilitate emergency spillway

Total Project Estimate ($K) 1,400

Future Funding ($K) 1,200

Current Status Preliminary Design

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Funded for design; preliminary analysis of dam and emergency spillway study are complete;
Meeting held with Supervisor Bulova's office on 1/14/03. Meeting with NRCS staff was held
on 6/18; NRCS will initiate rehabilitation planning work in 1/04 and construction of
rehabilitation work expected to commence during FY 06. Package for federal assistance with
NRCS was approved on 9/6/03.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

December 2003
Braddock District

Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Fund 300

Project Number/Subproject Number 009452

Project Name  VRE Interim Parking Lot Expansion at Burke Centre VRE Station

Project Description Design and construction of a 40 space expansion to the existing Burke
Centre VRE Station Parking Lot

Total Project Estimate ($K) 175

Future Funding ($K) 125

Current Status Design

Construction Award (Estimated) Spring 2004
Project Complete (Estimated) Summer 2004

Remarks

In preliminary design. Submission to OSDS as a minor site plan made 9/24/03. Returned
9/29/03. Resubmitted 10/17/03. SWM waiver approved. BMP waiver was denied.
Addressing BMP issues.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

December 2003
Braddock District

Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Fund 304

Project Number/Subproject Number 64237

Project Name  Roberts Road/ Braddock Road

Project Description Additional right turn lane from southbound Roberts Road to Braddock
Road

Total Project Estimate ($K) 370

Future Funding ($K)

Current Status Design

Construction Award (Estimated) Fall 2004
Project Complete (Estimated) Winter 2005

Remarks

Final plans forwarded to VDOT on 11/24/03. Pre-final signal plans forwarded to VDOT on
11/24/03. UFTI held on 12/04/03.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

December 2003
Braddock District

Roads, Neighborhood Improvements, & Commercial Revitalization Projects

Fund MIS

Project Number/Subproject Number 009452

Project Name  VRE Interim Parking Lot at Premier Court for the Burke Centre VRE Station

Project Description Design and construction of a 20 space parking lot at the cul-de-sac of
Premier Court

Total Project Estimate ($K) 200

Future Funding ($K) 150

Current Status Design

Construction Award (Estimated) Spring 2004
Project Complete (Estimated) Summer 2004

Remarks

Preliminary design distributed for review 6/25/03. Comments were received 8/7/03. Final
design is in progress.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

December 2003
Braddock District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 307

Project Number/Subproject Number  W00100/(W105)

Project Name  Long Branch Stream Valley
Project Description 6,500 LF walkway

Total Project Estimate ($K) 434
Future Funding ($K)

Current Status Construction

Construction Award (Actual) 01/06/2003
Project Complete (Estimated) Winter 2004
Remarks

Design & construction by FCPA (Jenny Pate); construction 98% complete.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

December 2003
Braddock District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 307

Project Number/Subproject Number  W00100/(W108)

Project Name Olley Lane @ Braddock Road
Project Description 700 LF 4' sidewalk

Total Project Estimate ($K) 70

Future Funding ($K) 58

Current Status On Hold

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Site survey complete; project placed on hold due to reassignment of funds to other Braddock
District walkway projects.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

December 2003
Braddock District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 307

Project Number/Subproject Number  W00100/(W109)

Project Name  Roberts Road (@ GMU
Project Description 1,700 LF 6' asphalt trail

Total Project Estimate ($K) 275

Future Funding ($K) 189

Current Status Land Acquisition

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Project funded for design and land acquisition being implemented using a "team approach";
design by annual consultant 95% complete; LAD authorized 6/2/03 to acquire 1-easement
(GMU Board has approved agreement and forwarded to Richmond for final
approval/processing); coordinating with proposed Roberts Road/Braddock Road intersection
improvements.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

December 2003
Braddock District

Walkways, Bus Shelters, and Sanitary Sewer Projects

Fund 307

Project Number/Subproject Number  W00100/(W110)

Project Name Terra Center Elementary Walkway
Project Description 315 LF 4' concrete walkway

Total Project Estimate ($K) 16

Future Funding ($K)

Current Status Design

Construction Award (Estimated) Winter 2004
Project Complete (Estimated) Spring 2004

Remarks

Project schedule assumes no easement acquisition will be required; preliminary design
coordinated with the Homeowners Association; final design in progress.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

December 2003
Braddock District
Building Projects
Fund 302

Project Number/Subproject Number 004838

Project Name  Burke Centre Community Library
Project Description 22,000 SF Community Library at 5935 Fred's Oak Road, Burke, VA

Total Project Estimate ($K) 11,200

Future Funding ($K) 8,800

Current Status Design

Construction Award (Estimated) TBD
Project Complete (Estimated) TBD

Remarks

Contract has been authorized for partial design. Programming, Conceptual Design, and
Schematic Design are complete. Design development phase is in progress. Demolition of
existing residential structures is complete, except for the stable.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.



DPWES CAPITAL PROJECT SUMMARY REPORT

December 2003
Braddock District

Building Projects
Fund 402

Project Number/Subproject Number  X000905

Project Name  Wastewater Collection - Building #7 Modifications
Project Description 930 SF Addition at 6000 Fred's Oak Road, Burke, VA

Total Project Estimate ($K) 275

Future Funding ($K)

Current Status Construction

Construction Award (Estimated) Fall 2003
Project Complete (Estimated) Summer 2004

Remarks

Plans are complete and bid opening was held on 11/25/03. The construction contract is being
processed for award.

Winter = Jan., Feb., Mar.
Spring = Apr., May, June
Summer = July, Aug., Sept.
Fall = Oct., Nov., Dec.
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